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Chief, PSO DATE: 19 March 1953

¢ Chlef, Real Estate & Construction Div,

Activity Report from 13 March to date,

1. four acres of land for Commc - Station in
operstion, Status the same as on previous report,

2 N - :otion in operation,
Status the same as on previous report,

3 Bight sdditionsl dependent houses for |- r-o;joct
presented to PRC on 18 March, no information received regarding
decision reached,

L+ Fxtension of

for use as office
space by activities o ID/P -~ Steff study received and approval

recommended, No indicetlion received as to PRC action,

Se Lease of 30 houses and Bachelor Officer Quarters for

REZC representativets lgtest report indicated that progress is being
made and that he expects to return early in April, Representative
recommerds leasing of apertments in bullding to be constructed, the
owner to sutmit preliminery plans for review at hesdqusrters,

6. Lesse of Dependent Querters for Commo Personnel on
Information regarding lessing of querters pending return of RF&(C
representative,

7o Installation of vault in 1S, . rorcing new estimate
of cost from GSA,

8. Supply Division, PSO, - GSA has been requested
to acquire 7,000 sqs ft. oI adjacent land on a rent free basis,

9« Metropolitan Area Warehouse - (2) *Warehouso - Lists of
improvements (1) those which will be removed and property restored and

(2) thosewhich will not be removed and en effort will be mede to charge

egainst restoration, have been prepsred, Su sion has indicated
items on 1list (1) which will be moved to Restoration negotia-

tions are now pending with owner,

(b)- Warehouse - Existing lease expires 30 June 1953 and there
is no renewel clause. Chief, General Services hss indicated that AR/A
has agreed in prineipal to the Agencyts continued occupancy of the
Covernment owned building, Chief, General Services » suggests that these

begotiations be responsibility of Office of General Services in their
dealings with PBS, Regional Office. r{’ I
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25X1A6a
{(c) _Warahouse = Construction continmulpg under contract between

) 5"X 1A PBS and owner, Completion is scheduled on 31 Mareh 1953, All indications
a are that the building at will be finished in sufficient time
to vacate the leased propertles icated above by 30 Juna 1953,

the same as on previo *

e 12, space tor | - <totus tne

seme @s on previous report,

25X1A6a 12, additdonsl space in [N O::ice - GSA hes

verbslly approved requested spece.

25X1A6a 13, Office space for Personnel Procurement inji N -

Status the same &s on previous report.

1, otrice apece cor I <t ths
sam® a5 on previcus report.

15, 2400 sqe fte of speclel storage spece for SR Division - SR Division
representatives presently inspecting site.

25X1A12

CONSTRUCTION

25X1A29 1, Project- Congtruction phaseg contimiing at both gites.
Sequisition of righteof-wsy for powsr lines has been discussed with
adjacent property owner with the result that stakes are to be installed
on the property representing the line after which further discussions
will be held to determine terms. Contractor for antenns construction
has been adviged that assigment of monies is not possible under the
terms of the contract,

ﬁ*{f;.

,f *

25X1A2g & .
\ ~A 2 Project- No progress reporta received on currest ccenstruction,

J% ST ;ﬂ‘!‘m&
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. N - :..o: o opccicicotion:
will orw GSA Regional Office on or about 1 April for advertising,

CSA Reglonel Office is being requested to advertiss for bids sterting 10
25X1A2g April, which will permit receiving of bids approximately 10 May,

Le Project_ No further action to be taken until otherwise
ingtructed, '
25X1A29 Se Project- Reporf of representative returning from visit

to site pending receipt of construction estimetes and site and utilities
informetion which sre to be forwarded by field office,

25X1A2 6s Project _— Proposed disposal of surplus construction meterisl
and equipment submitied to Trairing for concurrence. Construction contract

smendec to include additional area that wes subject of claim for extra
compensation by subcontractor. Work items uncompleted to dete and to be
finlshed under 3 direct contracts with local activity - contracts have
been signed by both parties.

25X1A6a 7« Alr Conddtioning for ce = RE&C representative
25X1A6a will have to discuss matter with GS I Lessor, before a deter-
wmination can be made,

g Project [IMMMN- 510 received in accordsnce with drawings
and specifications prepsred by Commo Engineering, and included in the
same transmittal wes a proposel for an alternste construction scheme,
The representative of Commo Engineering indicates acceptance of the
alternate scheme and requests that a description of the proposed con-
struction be obtained and that they be permitted to review proposals
prior to award of contract, )

25X1A2g

PERSONNEL:

25X1A7b
On Duty - 1/ which in¢ludes 1 Reslty Officer on TOY
25X1A2g and 2 Project Manegers on DY, Project

Actions in Process - 1 Reelty Officer; 3 Englneers; 2 Clerk-stenographers;
1 Civil Engineer (AF) and processing will be initiated on 2 Engineers and
1 Architect (AF) upon receipt of PHSs. '

25X1A2g Project Manager onHu reimbursable detail from PBS is being
transferred to the Agency, Area Division T/0,

Detalled from S - 2 Architects,

REVISION OF REGULATIONS: Tnitial draft of each regulation will be avail.
able on or about 1 April for review, Accountabllity part of Regulations
has been revised by C&M, Overall completion of regulations is estimated
at 30%0
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